[image: ]

ADVANCED PROJECT MANAGEMENT
LEARNING OUTCOME 4: ACTIVITY 1
GROUP ACTIVITY

Partnerships

[bookmark: _GoBack]In small groups, read the following article:
 
Derek H.T. Walker, Keith Hampson, Renaye Peters, (2002) "Project alliancing vs project partnering: a case study of the Australian National Museum Project", Supply Chain Management: An International Journal, Vol. 7 Issue: 2, pp.83-91. (This article will be available in your online student resources.)
Note your findings in the table below:
	Findings
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	Expectations

	


	Control

	


	Trust

	


	Duration

	


	Mitigation plans
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